Atlantic Richfield Company

Jack Oman 4 Centerpointe Drive

Project Manager LaPaima, CA. 90623"1066
(714) 228"6774 office
(714)670"5195 fax

jack.oman@bp.com
August 6, 2013

CERTIFIED — RETURN RECEIPT REQUESTED

Ms. Jere Johnson

Remedial Project Manager

U.S. Environmental Protection Agency Region 9
75 Hawthorne Streetf, SFD"9"1

San Francisco, CA 94105

Subject: July 2013 Monthly Report, Yerington Mine S ite, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study (RI/FS),
CERCLA Docket No. 96200760005; Administrative Order on Consent, CERCLA
Docket No. 096200960010

Dear Ms. Johnson:

Pursuant to the above referenced orders issued by t he U.S. Environmental Protection Agency " Region 9
(EPA), Atlantic Richfield Company (ARC) has prepare  d this July 2013 monthly report for RI/FS and
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site).

July 2013 Activities

Site Security and O&M Activities

¢ Continued Site O&M, security and bird deterrent ac  tivities. Security cameras at various locations
(e.g., Main and Arimetco gates, entrances to buildi ngs) indicated no activity of concern.

¢ With the exception of the Pumpback Well System (PW S) Evaporation Pond, all wind dancers
were in operation. Following the July 4 rain event |, a wind dancer was activated on the berm
between the middle and south Lined Evaporation Pond (LEP) cells. Propane cannons were
operated at the Arimetco Fluid Management System (F MS) ponds with the exception of the VLT
Pond, as directed by EPA, with start/stop times adj usted to accommodate daylight hours. Bird
Gard towers ‘A’, ‘B’ and ‘C’ around the PWS and LEP were not in operation before the July 4 rain
event, but were operated during the remainder of the month.

¢ Bird identification refresher training occurred on  July 31.

¢ No measurable water in the PWS Evaporation Pond ce lls was observed by the end of July,
including the approximate 1.5 inches that accumulat ed from the July 4 event, which subsequently
evaporated.

¢ Arimetco FMS pond levels: Phase 1 Pond = 3.68 feet ; FMS Evaporation Pond = 9.1 feet; VLT

Pond = 1109 feet; Slot 2 Pond = 11.96 feet. Approx imately 95,833 gallons of solution were
transferred from the VLT pond to the FMS Evaporatio n Pond, with no additional fluid transfers.
See attached monitoring data.

¢ Approximately 50,494 gallons of solution were pump  ed from the leak detectors including 12,631
galions from SD2 near the Slot Pond and approximate Iy 37,326 gallons from VLTD1 at the VLT
Pond (see attached monitoring data). A total of ap proximately 1,197,656 gallons of solution has
been pumped from the leak detectors since January 1. See attached monitoring data.
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July 2013 Activities 6 Continued

Site Security and O&M Activities " Continued

¢ Following the July 4 precipitation event, Site per sonnel inspected all FMS ditches and ponds, and
other topographically low areas for erosion or dama ge. Erosional damage to roads and a
washout of a berm and embankment near the VLT Pond  were noted. Road grading and berm
repairs were completed by July 9.

¢ Participated in a Site visit on July 16 with EPA, NDEP and SPS to review the new FMS pond
location. Provided comments on a draft design document prepared by NDEP’s contractor.

¢ Continued a review of EPA’s VLT Pond Repair Constr  uction, Operation and Maintenance Report.

¢ Desert Engineering completed modifications on July 9 to the wash pad, which was constructed
for past removal actions, to accommodate future Sit e characterization activities (e.g., monitor well
drilling, Process Areas and Evaporation Ponds investigations).

e Fawcett Electric performed electrical system upgra des and modifications over the course of
several days in July, including: 1) disconnecting a nd reconnecting power prior to the VLT road
embankment repairs; and 2) the replacement of a dam aged cross arm on the power line leading
to the VLT pond and removed unnecessary overhead wiring.

¢ Postponed the plan to perform dust suppression act ivities on the LEP and UEP, originally
scheduled for mid"July, due to the July 4 precipitation event.

Site Characterization Activities

¢ Monthly groundwater elevation measurements were ob  tained July 23"25.

¢ A pit lake water elevation of 4230.34 feet amsl wa s recorded on July 25, 2013 from the pressure
transducer, an increase of approximately 0.29 feet since June 25, 2013. The pit lake elevation
has risen 1.98 feet since July 25, 2012.

¢ The owner of DW"83 requested to be removed from th e domestic well sampling program. Weli
TW"6 on Yerington Paiute Tribe (YPT) property (Arro  whead Market) was removed from future
sampling as the well was disconnected from all use (the YPT water supply system now provides
all water to the market).

¢ Nine new residences were added to the Bottled Wate r Program. One new residence (DW"122) is
serviced by their own private well, whereas the oth er eight residences are new homes recently
built on YPT property and serviced by Well4. The  owner of DW"147 declined bottled water in
July 2013 after accepting it in June 2013.

¢ Continued the compilation of 2Q 2013 groundwater a nd domestic well data for inclusion in the
quarterly reports.
¢ Continued modifications to the Revised Groundwater (OU"1) Rl Work Plan based on EPA

comments, including Data Quality Objectives (DQOs) for the Work Plan.

¢ Continued the evaluation of hydrologic tracer data and the preparation of the Hydrologic Tracer
Data Summary Report (DSR).

¢ Discussed the scope of the Additional Monitor Well Work Plan with YPT representatives.
Received comments on the Work Plan from EPA and YPT on July 29, and initiated responses to
these comments.

¢ Continued groundwater flow modeling activities.

¢ Continued geochemical modeling of groundwater qual ity data and interpretation of results.

¢ Discussed additional testing of aquifer solid samp  les with Hazen Laboratories.

¢ Collected standing water samples from various loca  tions on the Site after the July 4 precipitation
event. A total of 18 samples were collected, including 3 duplicates.

¢ Continued activities for the Process Areas (OU"3) Sub"Surface Utility and Dry Well Investigation
as follows: 1) Spectrum Geophysics and Desert Engin  eering continued field investigations July
16"19; 2) updating the DSR for the sub"surface inve stigations; and 3) planning for upcoming pad
demolition and UST investigation activities.

¢ Continued development of the Field Sampling and An  alysis Plan {(FSAP) required by the Process
Areas (OU"3) Rl Work Plan for the step"out soil sam pling program.

¢ Routine database management activities and support  of Site investigations and reports.
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Planned August/September 2013 Activities

Site Security and O&M Activities
¢ Continue routine Site O&M, security and bird deter rent activities.
¢ As needed, assist EPA and NDEP with FMS capacityi nformation.

Site Characterization Activities

¢ Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.

¢ Continue the Bottled Water Program.

¢ Transmit the 2Q 2013 groundwater monitoring and do  mestic well monitoring reports.

¢ Perform the 3Q 2013 groundwater monitoring and dom  estic well monitoring events.

¢ Transmit responses to EPA comments on the 2012 Ann  ual Groundwater Monitoring Report.

¢ Continue to prepare the Preliminary Bedrock Well |  nvestigation DSR.

¢ Continue to summarize hydrologic tracer data from the May 2012 sampling event in a Technical
Memorandum for transmittal to EPA.

¢ Continue to modify the revised Site"Wide Groundwat er (OU"1) RI Work Plan and prepare
responses to EPA comments.

¢ Initiate responses to EPA comments on the Draft Ad ditional Monitor Well Work Plan, modify the
Work Plan and initiate field activities.

¢ Continue geochemical modeling activities in suppor  t of an interpretation of hydrologic tracer data
and potential support of future fate and transport analysis.

¢ Continue aquifer solids testing activities.

¢ Transmit final responses to EPA comments on the Pu  blic Information Tech Memo for a portion of
the Groundwater Study Area, and the revised Tech Me mo.

¢ Continue to develop a Work Plan for supplemental ¢ = haracterization activities for the Evaporation
Ponds and the northern portion of the Calcine Ditch.

¢ Complete remaining Phase Il geophysical and soil i nvestigations associated with sub"surface
utilities in the Process Areas, and continue to com pile the data. Continue preparation of the DSR
when all geophysical and analytical data become available.

¢« Complete and transmit the draft FSAP for the OU"3 Rl Work Plan for EPA review.

« |nitiate the collection of groundwater grab sample s from WW"10 in accordance with the OU"3 RI
Work Plan.

¢ Review data quality objectives for the Wabuska Dra in (OU"7) Rl Work Plan when received.

Please contact me at (714) 228"6774 or via e"'mail a t jack. oman@bp.com if you have any questions or
comments about the July 2013 monthly report.

Sincerely,

Jack Oman
Project Manager

Attachment

ED_001725A_00001561-00003



Ms. Jere Johnson
Yerington Monthly Report
August 6, 2013

Page 4 of 4

CC:

Dave Seter, EPA — via electronic mail

Harry Ball, EPA — via electronic mail

Andrew Helmlinger, EPA — via electronic mail

Tom Dunkelman, EPA — via electronic mail

Greg Lovato, NDEP - via electronic mail

Jeryl Gardner, NDEP — via electronic mail

Tom Olsen, BLM — via electronic mail

Dan Newell, City of Yerington — via electronic mail

Phyllis Hunewill — via electronic mail

Virgil Arellano, Lyon County Commissioner — via ele ctronic mail

Rob Loveberg, Lyon County Planning Department — via electronic mail

Tom Grady, Nevada State Assembly — via electronic m ail

Jim Sanford, MVEC — via electronic mail

Deborah Dunn, YPT — via electronic mail

Chairwoman Howard, YPT — via electronic mail

Dietrick McGinnis, McGinnis and Associates — via el ectronic mail
Tom Bowden, Ridolfi, Inc. — via electronic mail

Chairwoman McFalls, WRPT — via electronic mail

Tad Williams, WRPT — via electronic mail

Ron Halsey, Atlantic Richfield Company — via electr onic mail
James Lucari, Atlantic Richfield Company — via elec tronic mail
Marc Ferries, Atlantic Richfield Company — via elec tronic mail
Brian Johnson, Atlantic Richfield Company — via ele ctronic mail
John Batchelder, EnviroSolve — via electronic mail

Jim Chatham, Atlantic Richfield Company — via elect ronic maii
Rich Curley, Curley and Associates, LLC — via electronic mail

Bill Duffy, Davis Graham & Stubbs — via electronic mail

Tom Patton, Singatse Peak Services, LLP — via electronic mail
Steve Dischler, Singatse Peak Services, LLP — via e lectronic mail
George Eliopulos, Singatse Peak Services, LLP — via electronic mail
Taurus Massey, Singatse Peak Services, LLP — via electronic mail
David Peri, Peri and Sons — via electronic mail

Ken Greene, CH2M Hill — via electronic mail

Victor Early, Tetra Tech — via electronic mail

Colin Lee, Tetra Tech — via electronic mail

Peggy Pauly, YCAG — via electronic mail

Lyon County Library System Central
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